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ESTIMATE RUN 01/08/2019

ESTIMATE SUMMARY 10:13:15

CONTID: C21792         ESTIMATE NO: 0001 PROG 2005

PCN: 21792-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CABINET UPGRADE PHASE III PERCENT TIME:

PROJECT NO: NHPPR100-280                  

SIGNAL CABINET UPGRADE PHASE III

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,956,610.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,803,660.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
463,650.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

1,956,610.00

0.00

463,650.00

463,650.00

$

$

$

$

0.00

0.00

0.00

463,650.00

463,650.00

0.00

0.00

463,650.00

0.00

AMOUNT DUE 463,650.00 463,650.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 463,650.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/13/201812/25/2018

10/18/2018

10/26/2018

11/08/2018

11/13/2018
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

16.000

EACH

932.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

48.000

HOUR

246.00000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

6.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

13.00000

0025 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

245.00000

0030 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

13.00000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

29.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

32.000

HOUR

37.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

32.000

HOUR

72.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

32.000

HOUR

72.00000

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

4,448.00000
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

13,344.00000

0065 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.050

ACRE

5,560.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

17.00000

0075 Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

50.000

SY  

21.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

4.00000

0085 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

330.000

LF  

37.00000

0090 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

640.000

LF  

23.00000

0095 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

16.000

EACH

1,470.00000

0100 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

1,891.00000

0105 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

31,288.00000

0110 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

16.000

EACH

4,266.00000
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

73.000

EACH

198.00000

0120 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

329.00000

0125 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

85.000

EACH

40.00000

0130 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

2.000

EACH

820.00000

0135 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

14.000

EACH

882.00000

0140 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

35.000

EACH

689.00000

0145 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

16.000

EACH

14,082.00000

0150 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

66.000

EACH

8,391.00000

0150 MATERIAL ALLOWANCE 0.000

66.000

463,650.0066.000

463,650.00EACH

7,025.00000

0155 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

35.000

EACH

4,568.00000

0160 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

16.000

EACH

6,626.00000
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

8.000

EACH

529.00000

0170 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

295.000

LF  

1.77000

0175 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

17.000

EACH

684.00000

0180 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

16.000

EACH

44.00000

0185 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

22.000

EACH

3,446.00000

0190 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

14,679.00000

0195 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

365.000

LF  

2.27000

0200 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

338.000

EACH

126.00000

0205 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

2,844.00000

0210 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

34.000

EACH

2,844.00000

0215 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

2.000

EACH

7,047.00000
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

115,000.70000

0230 Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

9,786.00000

0235 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

39.00000

0240 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

170.000

HOUR

95.00000

0245 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

170.000

HOUR

23.00000

0250 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

19.000

DAY 

167.00000

0255 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

95.000

DAY 

751.00000

0260 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

51.00000

0265 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

52.000

EACH

62.00000

0270 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

13.00000

0275 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

10.000

EACH

25.00000
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PCN: 21792-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Advanced Warning Flashing or Sequencing Panel (C Type) 0.000

0.000

630-80415  
 

0.000.000

0.00

30.000

DAY 

84.00000

0285 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

4,671.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

450.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

34,000.000

F A 

1.00000

0310 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 463,650.00463,650.001,955,776.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

834.00000

CAT 0.000.00834.00CURRENT AMT0400 $ $ $

$ 463,650.00463,650.00$1,956,610.00$CURRENT AMTPROJECT TOTAL


